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BDE SPECIAL PROVISIONS

The following special provisions indicated by an “X” are applicable to this contract. An * indicates a new
or revised special provision for the letting.
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80241
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Special Provision Title

Accessible Pedestrian Signals (APS)

Aggregate Subgrade Improvement

Automated Flagger Assistance Device

Bituminous Materials Cost Adjustments

Bituminous Surface Treatment with Fog Seal

Bridge Demolition Debris

Building Removal-Case | (Non-Friable and Friable Asbestos)
Building Removal-Case Il (Non-Friable Asbestos)
Building Removal-Case lll (Friable Asbestos)

Building Removal-Case IV (No Asbestos)

Cape Seal

Compensable Delay Costs

Completion Date (via calendar days)

Completion Date (via calendar days) Plus Working Days

Concrete Box Culverts with Skews > 30 Degrees and Design Fills <

5 Feet

Concrete End Sections for Pipe Culverts

Concrete Mix Design — Department Provided

Construction Air Quality — Diesel Retrofit

Contrast Preformed Plastic Pavement Marking

Disadvantaged Business Enterprise Participation

Disposal Fees

Dowel Bar Inserter

Elastomeric Bearings

Electric Service Installation

Emulsified Asphalts

Engineer’s Field Office Laboratory

Equipment Parking and Storage

Fuel Cost Adjustment

Geotechnical Fabric for Pipe Underdrains and French Drains

Geotextile Retaining Walls

Grooving for Recessed Pavement Markings

High Tension Cable Median Barrier Reflectors

Hot-Mix Asphalt — Binder and Surface Course

Hot-Mix Asphalt — Longitudinal Joint Sealant

Hot-Mix Asphalt — Mixture Design Verification and Production

(Modified for I-FIT Data Collection)

Hot-Mix Asphalt — Pay for Performance Using Percent
Within Limits — Jobsite Sampling

Hot-Mix Asphalt — Quality Control for Performance

Luminaires, LED

Manholes, Valve Vaults, and Flat Slab Tops

Material Transfer Device

Mechanically Stabilized Earth Retaining Walls

Micro-Surfacing and Slurry Sealing

Mobilization

Moisture Cured Urethane Paint System

Obstruction Warning Luminaires, LED

Pavement Marking Blackout Tape

Pavement Marking Removal

Portland Cement Concrete

Effective

April 1, 2003
April 1, 2012
Jan. 1, 2008
Nov. 2, 2006
Jan. 1, 2020
July 1, 2009
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Jan. 1, 2020
June 2, 2017
April 1, 2008
April 1, 2008
April 1, 2012

Jan. 1, 2013
Jan. 1, 2012
June 1, 2010
Nov. 1, 2017
Sept. 1, 2000
Nov. 1, 2018
Jan. 1, 2017
Jan. 1, 2019
Jan. 1, 2020
Aug. 1, 2019
Jan. 1, 2020
Nov. 1, 2017
April 1, 2009
Nov. 1, 2019
Nov. 1, 2019
Nov. 1, 2012
Jan. 1, 2020
July 2, 2019
Aug. 1, 2018
Jan. 1, 2019

Nov. 1, 2014
April 1, 2017

April 1, 2019
Jan. 1, 2018

June 15, 1999

Nov. 1, 2019
Jan. 1, 2020
April 1, 2020
Nov. 1, 2006
Aug. 1, 2019
Nov. 1, 2014
July 1, 2016
Nov. 1, 2017

Revised

April 1, 2020
April 1, 2016

Aug. 1, 2017
April 1, 2010
April 1, 2010
April 1, 2010
April 1, 2010

April 1, 2019

July 1, 2016
April 1, 2016
April 1, 2016
Nov. 1, 2014
Mar. 2, 2019

Jan. 1, 2018

Aug. 1,2017

Nov. 1, 2017
Nov. 1, 2019
Nov. 1, 2019
Jan. 2, 2020
July 2, 2019
July 2, 2019

Mar. 1, 2019
Aug. 1,2014

Jan. 1, 2010

April 1, 2016



File Pqa. Special Provision Title

Name

80359 Portland Cement Concrete Bridge Deck Curing
80300 Preformed Plastic Pavement Marking Type D - Inlaid
34261 Railroad Protective Liability Insurance

80157 Railroad Protective Liability Insurance (5 and 10)
80306 Reclaimed Asphalt Pavement (RAP) and Reclaimed

Asphalt Shingles (RAS)
Removal and Disposal of Regulated Substances
Silt Fence, Inlet Filters, Ground Stabilization and Riprap Filter
Fabric

80407 29 | X
80419 40 | X

80395 Sloped Metal End Section for Pipe Culverts
80340 Speed Display Trailer

80127 Steel Cost Adjustment

80408 Steel Plate Beam Guardrail Manufacturing
80413 Structural Timber

80397 46 | X
80391 47 | X

Subcontractor and DBE Payment Reporting
Subcontractor Mobilization Payments

80317 Surface Testing of Hot-Mix Asphalt Overlays
80298 Temporary Pavement Marking

80403 Traffic Barrier Terminal, Type 1 Special
80409 48 | X | Traffic Control Devices — Cones

80410 Traffic Spotters

20338 Training Special Provisions

80318 Traversable Pipe Grate for Concrete End Sections
80429 Ultra-Thin Bonded Wearing Course

80288 Warm Mix Asphalt

80302 49 | X | Weekly DBE Trucking Reports

80414 Wood Fence Sight Screen

80427 Work Zone Traffic Control Devices

80071 50 | X | Working Days

Effective

April 1, 2015
April 1, 2012
Dec. 1, 1986
Jan. 1, 2006
Nov. 1, 2012

Jan. 1, 2019
Nov. 1, 2019

Jan. 1, 2018
April 2, 2014
April 2, 2014
Jan. 1, 2019
Aug. 1, 2019
April 2, 2018
Nov. 2, 2017
Jan. 1, 2013
April 1, 2012
Nov. 1, 2018
Jan. 1, 2019
Jan. 1, 2019
Oct. 15, 1975
Jan. 1, 2013
April 1, 2020
Jan. 1, 2012
June 2, 2012
Aug. 1, 2019
Mar. 2, 2020
Jan. 1, 2002

Revised

Nov. 1, 2019
April 1, 2016
Jan. 1, 2006

Jan. 2, 2020
Jan. 1, 2020
April 1, 2020

Jan. 1, 2017
Aug. 1, 2017

April 1, 2019
Aug. 1, 2019
April 1, 2017

Jan. 1, 2018

April 1, 2016
April 2, 2015
April 1, 2020

The following special provisions are in the 2020 Supplemental Specifications and Recurring Special Provisions.

File Special Provision Title New Location(s)
Name
80404 Coarse Aggregate Quality for Article 1004.01(b)

Micro-Surfacing and Cape Seals

80392 Lights on Barricades Articles 701.16, 701.17(c)(2)
& 603.07

80336 Longitudinal Joint and Crack Patching Check Sheet #36

80400 Mast Arm Assembly and Pole Article 1077.03(b)

80394 Metal Flared End Section for Pipe Culverts Articles 542.07(c) and 542.11

80390 Payments to Subcontractors Article 109.11

The following special provisions have been deleted from use.

File Special Provision Title
Name
80328 Progress Payments

Effective
Jan. 1, 2019

Jan. 1, 2018

April 1, 2014
Aug. 1,2018
Jan. 1, 2018
Nov. 2, 2017

Effective

Nov. 2, 2013

Revised

April 1, 2016

April 1, 2018

Revised



Henderson County
Sidewalk Improvements
Village of Stronghurst
Section 19-00235-00-SW
Project No. 1CQK(724)
Job No. C-94-012-20

SPECIAL PROVISIONS

The following Special Provisions supplement the "Standard Specifications for the Road and
Bridge Construction," adopted April 1, 2016, the latest editions of the "lllinois Manual on
Uniform Traffic Control Devices for Streets and Highways" in effect on the date of invitation for
bids, the "Manual of Test Procedures for Materials" in effect on the date of invitation for bids
and the "Supplemental Specifications and Recurring Special Provisions," indicated on the Check
Sheet included herein which apply to and govern the construction of Section 19-00235-00-SW,
for the Village of Stronghurst in Henderson County, and in case of conflict with any part or parts
of said specifications, the said Special Provisions shall take precedence and shall govern.

DESCRIPTION OF WORK: This project consists of removal and replacement of approximately
830 lineal feet of sidewalk and other related work on the south side of West Dixson Street, the
north side of West South Street to South Elizabeth Street, and the south side of West South
Street from the east side of the West Central School driveway to Jones Street, including sidewalk
removal, driveway pavement removal, concrete pavement, pipe culverts, inlet, detectable
warnings, fertilizing, seeding and mulching, traffic control and protection, and other related work.

PORTLAND CEMENT CONCRETE SIDEWALK: This work shall be in accordance with Section
424 of the Standard Specifications.

Modify article 424.04 to read: “Subgrade Preparation. A fine aggregate subbase material
meeting the requirements of Section 1003 of the Standard Specifications or a coarse aggregate
subbase material meeting the requirements of Section 1004 of the Standard Specifications shall
be placed under the sidewalk to the thickness as detailed on the plans. The subgrade shall be
tamped or rolled until thoroughly compacted and at the proper line and grade as shown on the
plans. At locations where sidewalk is constructed at entrances or edge of roadway, the sidewalk
shall be thickened to the thickness as detailed in the plans.”

Add new paragraph article 424.06 to read: “When placement of sidewalk at the edge of existing
pavement results in additional pavement being removed to place the forms, the maximum
removal will be six inches from the edge of the pavement. This pavement shall be replaced with
a bituminous material.”

Add new paragraph to article 424.12 to read: “The fine aggregate or coarse aggregate subbase
material required for construction of the portland cement concrete sidewalk shall be included in
contract unit price bid for PORTLAND CEMENT CONCRETE SIDEWALK, of the thickness
specified, and in accordance with Section 1003 or Section 1004 of the Standard Specifications,
as applicable.”

Delete the first paragraph of article 424.13 and insert the following: “This work will be paid for at
the contract unit price per square foot for PORTLAND CEMENT CONCRETE SIDEWALK, of
the thickness specified, which price shall include all fine and coarse aggregate subbase material
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Henderson County
Sidewalk Improvements
Village of Stronghurst
Section 19-00235-00-SW
Project No. 1CQK(724)
Job No. C-94-012-20

SPECIAL PROVISION (Continued)

additional thickness for sidewalk, and bituminous material used to replace removed pavement
when sidewalk is placed at an existing edge of pavement as detailed in the plans.”

PIPE CULVERTS:

Effective July 1, 1990 Revised January 1, 2007

Add the following sentence to the sixth paragraph of Article 542.04(d): "All connecting bands
shall be a minimum of 24" (600 mm) wide".

TRAFFIC CONTROL PLAN: Traffic control shall be in accordance with the applicable sections
of the Standard Specifications for Road and Bridge Construction, the applicable guidelines
contained in the lllinois Manual on Uniform Traffic Control Devices for Streets and Highways,
these special provisions, and any special details and Highway Standards contained herein and
in the plans.

The Contractor shall be responsible for the proper location, installation and arrangement of all
traffic control devices.

Special attention is called to Sections 107 and 701 of the Standard Specifications for Road and
Bridge Construction and as amended by the Supplemental Specifications, Recurring Special
Provisions, the Special Provisions contained herein and the following Highway Standards
relating to traffic control.

(1)  Standard: 701006 701301 701501 701801 701901

(2)  All streets and roads shall be kept open to local and emergency traffic at all times.
(NO LANE CLOSURES WILL BE PERMITTED WITHOUT FLAGGER PROTECTION)

TRAFFIC CONTROL AND PROTECTION, (SPECIAL): This work shall consist of furnishing,
installing, maintaining, relocating, and removing all traffic control devices used for the purpose
of regulating, warning, or directing traffic during the construction or maintenance of this
improvement in accordance with Section 701 of the "Standard Specifications".

Traffic control and protection shall be provided as called for in the Plans, these special
provisions, applicable Highway Standards, applicable sections of the Standard Specifications,
or as directed by the Engineer.

The Contractor shall provide the necessary signs, barricades, warning lights, flagmen, etc., as
specified in the Manual on Uniform Traffic Control Devices, and as required by the Engineer, for
the protection of pedestrian and vehicular traffic during the progress of the work. All traffic control
devices used on this project shall conform to the Plans, special provisions, traffic control
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Henderson County
Sidewalk Improvements
Village of Stronghurst
Section 19-00235-00-SW
Project No. 1CQK(724)
Job No. C-94-012-20

SPECIAL PROVISION (Continued)

standards and the Manual on Uniform Traffic Control Devices for Streets and Highways. No
modification of these requirements will be allowed without prior written approval of the Engineer.

Portable signs may be used. Sign posts, if used, shall be (4 x 4 inches) wood post according to
Article 1007.05. The use of metal posts will not be permitted.

All advance warning signs shall be new or in like new condition at the start of the project. Unless
otherwise specified, they shall be 48 inches by 48 inches, with a black legend on a fluorescent
orange reflectorized background.

The Contractor shall be responsible for the traffic control devices at all times during construction
activities and shall coordinate the items of work to keep traffic hazards and/or inconveniences
to a minimum.

Basis of Payment: This work will be paid for at the contract unit price per Lump Sum for TRAFFIC
CONTROL AND PROTECTION, (SPECIAL), which price shall be payment in full for supplying,
setting up, cleaning, and maintaining all barricades, signs, lights, and other traffic control
equipment necessary to complete the job.

AGGREGATE QUALITY:

Effective July 1, 1990 Revised April 26, 2013

Coarse aggregate for Granular Embankment Special, Sub-base Granular Material, Aggregate
Shoulders, Aggregate Surface and Base Courses, and Erosion Control Aggregate shall
conform to Article 1004.04 of the Standard Specifications for Road and Bridge Construction
except that all of the following revisions to Article 1004.04(b) shall apply unless the Contractor
chooses to use RAP for aggregate shoulders:

1. Revise the maximum allowable percentage of weighted average loss when the
material is subjected to five (5) cycles of sodium sulfate soundness test from
25%, as shown under the Class D of the Quality Chart in Article 1004.01(b) of
the Standard Specifications, to 40%; and

2. Revise the maximum allowable percentage of wear as determined by the Los
Angeles Abrasion Method from 45%, as shown under Class D of the Quality
Chart in Article 1004.01(b) of the Standard Specifications, to 65%; and

3. The sum of the percentages of weighted average loss when the material is
subjected to 5 cycles of the sodium sulfate soundness test and the percentage of
wear as determined by the Los Angeles Abrasion Method shall not exceed 95%.



Henderson County
Sidewalk Improvements
Village of Stronghurst
Section 19-00235-00-SW
Project No. 1CQK(724)
Job No. C-94-012-20

SPECIAL PROVISION (Continued)

PCC QC/QA ELECTRONIC REPORTS SUBMITTAL:

Effective April 26, 2013 Revised: April 26, 2015

The Contractor’s QC personnel shall be responsible for electronically submitting PRO and IND
MI 654 Air, Slump, Quantity Reports, PRO MI 655 PCC Strength Reports, and MI 504
Field/Lab Gradations to the Department. The format for the electronic submittals will be the
PCC QC/QA reporting program, which will be provided by the Department. Microsoft Office
2007 or newer is required for this program which must be provided by the Contractor.

PCC AUTOMATIC BATCHING EQUIPMENT:

Effective April 23, 2010 Revised November 7, 2014

Portland cement concrete provided shall be produced from batch plants that conform to the
requirements of Article 1103.03 (a) and (b) of the Standard Specifications for Road and Bridge
Construction. Semi-automatic batching will not be allowed.

In addition, the batching plant shall be a computerized plant interfaced with a printer and shall
print actual batch weights and aggregate mixtures, all water added, amount of each admixture
or additive per batch, and percentage variance from design. The ticket shall also state the
actual water-cement ratio as batched, and the amount of water that can be added to the batch
without exceeding the maximum water-cement ratio. Truck delivery tickets will still be required
as per Article 1020.11 (a)(7) of the Standard Specifications.

PAVEMENT MARKING REMOVAL (BDE):

Effective: July 1, 2016
Revise Article 783.02 of the Standard Specifications to read:
""783.02 Equipment. Equipment shall be according to the following.

Article/Section

( ) Grinders (Note 1)
(b) Water Blaster with Vacuum Recovery .........cccceeviiiinnnees 1101.12

Note 1. Grinding equipment shall be approved by the Engineer."
Revise the first paragraph of Article 783.03 of the Standard Specifications to read:

""783.03 Removal of Conflicting Markings. Existing pavement markings that conflict
with revised traffic patterns shall be removed. If darkness or inclement weather prohibits the
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Henderson County
Sidewalk Improvements
Village of Stronghurst
Section 19-00235-00-SW
Project No. 1CQK(724)
Job No. C-94-012-20

SPECIAL PROVISION (Continued)

removal operations, such operations shall be resumed the next morning or when weather
permits. In the event of removal equipment failure, such equipment shall be repaired,
replaced, or leased so removal operations can be resumed within 24 hours."

Revise the first and second sentences of the first paragraph of Article 783.03(a) of the
Standard Specifications to read:

"The existing pavement markings shall be removed by the method specified and
in a manner that does not materially damage the surface or texture of the
pavement or surfacing. Small particles of tightly adhering existing markings may
remain in place, if in the opinion of the Engineer, complete removal of the small
particles will result in pavement surface damage."

Revise the first paragraph of Article 783.04 of the Standard Specifications to read:

""783.04 Cleaning. The roadway surface shall be cleaned of debris or any other
deleterious material by the use of compressed air or water blast.”

Revise the first paragraph of Article 783.06 of the Standard Specifications to read:

"783.06 Basis of Payment. This work will be paid for at the contract unit price per
Each for RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit
price per Square Foot (Square Meter) for PAVEMENT MARKING REMOVAL — GRINDING
and/or PAVEMENT MARKING REMOVAL — WATER BLASTING."
Delete Article 1101.13 from the Standard Specifications.

STATUS OF UTILITIES TO BE ADJUSTED:

Name & Address Type Location Estimated Date
Of Utility Work Completed
Ameren IP Electric No adjustment
(800) 892-0123 anticipated
Frontier Communication Telephone No adjustment
(800) 892-0123 anticipated
McDonough County Telephone Telephone No adjustment
(888) 640-4334 anticipated
Nicor Gas No adjustment
(888) 642-6748 anticipated



Henderson County
Sidewalk Improvements
Village of Stronghurst
Section 19-00235-00-SW
Project No. 1CQK(724)
Job No. C-94-012-20

SPECIAL PROVISION (Continued)

Name & Address Type Location Estimated Date
Of Utility Work Completed
Village of Stronghurst Sewer No adjustment
309 E. Main Street anticipated

Stronghurst, IL 61480
(309) 924-1525

Village of Stronghurst Water No adjustment
309 E. Main Street anticipated
Stronghurst, IL 61480

(309) 924-1525

The above represents the best information of the Village and is only included for the
convenience of the bidder. The applicable provisions of Articles 105.07 and 107.20 of the
Standard Specifications for Road and Bridge Construction shall apply.

If any utility adjustment or removal has not been completed when required by the Contractor's
operations, the Contractor should notify the Engineer in writing. A request for an extension of
time will be considered to the extent the Contractor's operations were affected.

SOLAR POWERED ILLUMINATED SIGN, LED: This work shall consist of furnishing and
installing the Solar Powered LED llluminated Sign, including solar power supply, post, warning
signs and plaques, and time clock equipment. All equipment and hardware required to mount
the Solar Powered LED llluminated Signs and associated equipment shall be included in the
cost of the item.

Materials: All components shall be manufactured and assembled as a complete system and
consist of the following:

LED Flashing Traffic Sign: Each LED enhanced solar powered traffic sign assembly
shall satisfy the 2009 edition of the Manual of Uniform Traffic Control Devices (MUTCD),
including the unit size, mounting location, flash rate, and operational parameters unless
modified herein by this special provision. Each LED Flashing Traffic Sign assembly shall
include one crossing sign (S1-1) 30 inch x 30 inch dimension and one diagonal downward
pointing arrow (W16-7P) plaque 24 inch x 12 inch dimension or one school speed zone
limit sign (R-1) 24 inch x 30 inch with school (S4-3P) plaque 24 inch x 8 inch. The sign
panels shall be manufactured with fluorescent yellow green or white type ZZ Sheeting or
meeting the requirements of Section 10910f the “Standard Specifications”. All signs shall
meet the latest requirements of the MUTCD.

Power Supply: The installation shall be solar powered power supply.
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Henderson County
Sidewalk Improvements
Village of Stronghurst
Section 19-00235-00-SW
Project No. 1CQK(724)
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SPECIAL PROVISION (Continued)

B. Solar Power Supply: The solar power supply shall be easy to install, fully self-
contained weather, corrosion, and vandal-resistant, with a UV-resistant solar
panel. The solar power supply shall be power autonomous without need of an
external power supply. The batteries shall be sealed, maintenance free, and
field-replaceable independently of other components. The battery pack shall
have a minimum rated lifespan of three years. The power supply system shall
have the capacity to operate the LED Flashing Warning Sign for 30 days at a
normal use of 400 activations of 30 seconds per day without solar charging.

The solar panel shall be installed at the highest point on the assembly
structure, or as directed by the Engineer, and away from the travelled way. The
solar panel shall be installed at an angle specified by the manufacturer facing
the equator (due south) with a full unobstructed solar exposure for optimum
performance of the system, or as recommended by the manufacturer and
directed by the Engineer. If batteries are to be installed in a separate cabinet,
the cabinet shall be a minimum of seven feet above the ground and located on
the post as to be not over the sidewalk.

Time Clock: The LED Flashing Traffic Sign time controller shall meet the following
requirements:

A. Power Options: The controller unit shall be solar-powered.
B. Timing: The controller shall provide the full programmed timing to allow for
programmable days and times when LED lights on sign are flashing.

Mounting Post: The mounting post shall meet a minimum of 2”x2” square galvanized
steel post meeting the applicable portions of Section 728 of the “Standard Specifications”
or as recommended by the manufacturer.

Installation: The SOLAR POWERED ILLUMINATED SIGN, LED shall be installed strictly
according to the manufacturer's recommendations, the applicable portions of the “Standard
Specifications” and at the locations as shown on the Plans, or as directed by the Engineer.

The final elevation and location of the beacons shall be approved by the Engineer prior to the
Contractor beginning work.

Basis of Payment: This work will be paid at the contract unit price for each SOLAR-POWERED
ILLUMINATED SIGN, LED. The unit price shall include all labor, equipment, materials and
documentation required to furnish and install the Solar Powered LED llluminated Sign assembly
complete with power supply; mounting post; warning signs and plaques; controller and cabinet;
time clock equipment; and mounting hardware.



LR107-4
Page 1 of 1

State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’s
general liability insurance policy in accordance with Article 107.27:

Village of Stronghurst

| The entities listed above and their officers, employees, and agents shall be indemnified and
held harmless in accordance with Article 107.26.



COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the



Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and
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One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform _0.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan
will be approved by the Department if the Utilization Plan documents sufficient commercially
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means
the bidder must show that all necessary and reasonable steps were taken to achieve the
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if they were not successful. The Department will consider the quality,
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is
expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the Contractor might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work

commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
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bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is
not approved because it is deficient as a technical matter, unless waived by the
Department, the bidder will be notified and will be allowed no more than a five calendar
day period to cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination. The determination shall become
final if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be reviewed by the
Department’s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award. A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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(9) All statements of the cost of force account work shall be furnished to the Engineer not

80402

later than 60 days after receipt of the Central Bureau of Construction form “Extra Work
Daily Report”. If the statement is not received within the specified time frame, all
demands for payment for the extra work are waived and the Department is released
from any and all such demands. It is the responsibility of the Contractor to ensure that
all statements are received within the specified time regardless of the manner or method

of delivery.”
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EQUIPMENT PARKING AND STORAGE (BDE)

Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.
“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or

nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft

(2.5 m) from the open traffic lane. For other periods of time during working and for all

nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows.

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in.
or 6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”

80388
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MOBILIZATION (BDE)
Effective: April 1, 2020
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following:
“(a) Upon execution of the contract, 90 percent of the pay item will be paid.
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of

the pay item will be paid along with any amount bid in excess of six percent of the original
contract amount.”

80428
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PAVEMENT MARKING REMOVAL (BDE)
Effective: July 1, 2016
Revise Article 783.02 of the Standard Specifications to read:

“783.02 Equipment. Equipment shall be according to the following.

ltem Article/Section
(a) Grinders (Note 1)
(b) Water Blaster with VACuumM RECOVEIY .......uuuuuiiiiiiiiiiceee e ees e eee e 1101.12

Note 1. Grinding equipment shall be approved by the Engineer.”
Revise the first paragraph of Article 783.03 of the Standard Specifications to read:

“783.03 Removal of Conflicting Markings. Existing pavement markings that conflict with
revised traffic patterns shall be removed. If darkness or inclement weather prohibits the
removal operations, such operations shall be resumed the next morning or when weather
permits. In the event of removal equipment failure, such equipment shall be repaired, replaced,
or leased so removal operations can be resumed within 24 hours.”

Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard
Specifications to read:

“The existing pavement markings shall be removed by the method specified and in a
manner that does not materially damage the surface or texture of the pavement or
surfacing. Small particles of tightly adhering existing markings may remain in place, if in
the opinion of the Engineer, complete removal of the small particles will result in
pavement surface damage.”

Revise the first paragraph of Article 783.04 of the Standard Specifications to read:

“783.04 Cleaning. The roadway surface shall be cleaned of debris or any other deleterious
material by the use of compressed air or water blast.”

Revise the first paragraph of Article 783.06 of the Standard Specifications to read:

“783.06 Basis of Payment. This work will be paid for at the contract unit price per each for
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per
square foot (square meter) for PAVEMENT MARKING REMOVAL - GRINDING and/or
PAVEMENT MARKING REMOVAL — WATER BLASTING.”

Delete Article 1101.13 from the Standard Specifications.

80371
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PORTLAND CEMENT CONCRETE (BDE)

Effective: November 1, 2017

Revise the Air Content % of Class PP Concrete in Table 1 Classes of Concrete and Mix Design
Criteria in Article 1020.04 of the Standard Specifications to read:

“TABLE 1. CLASSES OF CONCRETE AND
MIX DESIGN CRITERIA

Class Use Air
of Content
Conc. %

PP Pavement Patching
Bridge Deck Patching (10)
PP-1
PP-2
PP-3 4.0-8.0"
PP-4
PP-5

Revise Note (4) at the end of Table 1 Classes of Concrete and Mix Design Criteria in Article
1020.04 of the Standard Specifications to read:

“(4) For all classes of concrete, the maximum slump may be increased to 7 in (175 mm)
when a high range water-reducing admixture is used. For Class SC, the maximum
slump may be increased to 8 in. (200 mm). For Class PS, the maximum slump may be

increased to 8 1/2in. (215 mm) if the high range water-reducing admixture is the
polycarboxylate type.”

80389
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)

Effective: January 1, 2019
Revised: January 1, 2020

Revise Section 669 of the Standard Specifications to read:
“SECTION 669. REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES

669.01 Description. This work shall consist of the transportation and proper disposal of
regulated substances. This work shall also consist of the removal, transportation, and proper
disposal of underground storage tanks (UST), their contents and associated underground piping
to the point where the piping is above the ground, including determining the content types and
estimated quantities.

669.02 Equipment. The Contractor shall notify the Engineer of the delivery of all excavation,
storage, and transportation equipment to a work area location. The equipment shall comply with
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean
condition. Clean condition means the equipment does not contain any residual material classified
as a hon-special waste, non-hazardous special waste, or hazardous waste. Residual materials
include, but are not limited to, petroleum products, chemical products, sludges, or any other
material present in or on equipment.

Before beginning any associated soil or groundwater management activity, the Contractor
shall provide the Engineer with the opportunity to visually inspect and approve the equipment. If
the equipment contains any contaminated residual material, decontamination shall be performed
on the equipment as appropriate to the regulated substance and degree of contamination present
according to OSHA and API guidelines. All cleaning fluids used shall be treated as the
contaminant unless laboratory testing proves otherwise.

669.03 Pre-Construction Submittals and Qualifications. Prior to beginning this work, or
working in areas with regulated substances, the Contractor shall submit a “Regulated Substances
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.
The form shall be signed by an lllinois licensed Professional Engineer or Professional Geologist.

As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following
gualifications.

(a) Regulated Substances Monitoring. Qualification for environmental observation and field
screening of regulated substances work and environmental observation of UST removal
shall require either pre-qualification in Hazardous Waste by the Department or
demonstration of acceptable project experience in remediation and operations for
contaminated sites in accordance with applicable Federal, State, or local regulatory
requirements using BDE 2730.
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Qualification for each individual performing regulated substances monitoring shall require
a minimum of one-year of experience in similar activities as those required for the project.

(b) Underground Storage Tank Removal. Qualification for underground storage tank (UST)
removal work shall require licensing and certification with the Office of the State Fire
Marshall (OSFM) and possession of all permits required to perform the work. A copy of
the permit shall be provided to the Engineer prior to tank removal.

The qualified Contractor(s) or firm(s) shall also document it does not have any current or
former ties with any of the properties contained within, adjoining, or potentially affecting the work.

The Engineer will require up to 21 calendar days for review of the RSPCP. The review may
involve rejection or revision and resubmittal; in which case, an additional 21 days will be required
for each subsequent review. Work shall not commence until the RSPCP has been approved by
the Engineer. After approval, the RSPCP shall be revised as necessary to reflect changed
conditions in the field and documented using BDE 2730A “Regulated Substances Pre-
Construction Plan (RSPCP) Addendum” and submitted to the Engineer for approval.

CONSTRUCTION REQUIREMENTS

669.04 Regulated Substances Monitoring. Regulated substances monitoring includes
environmental observation and field screening during regulated substances management
activities at the contract specific work areas. As part of the regulated substances monitoring, the
monitoring personnel shall perform and document the applicable duties listed on form BDE 2732
“Regulated Substances Monitoring Daily Record (RSMDR)”.

(a) Environmental Observation. Prior to beginning excavation, the Contractor shall mark the
limits of the contract specific work areas. Once work begins, the monitoring personnel
shall be present on-site continuously during the excavation and loading of material.

(b) Field Screening. Field screening shall be performed during the excavation and loading of
material from the contract specific work areas, except for material classified according to
Article 669.05(b)(1) or 669.05(c) where field screening is not required.

Field screening shall be performed with either a photoionization detector (PID) (minimum
10.6eV lamp) or a flame ionization detector (FID), and other equipment as appropriate, to
monitor for potential contaminants associated with regulated substances. The PID or FID
shall be calibrated on-site, and background level readings taken and recorded daily, and
as field and weather conditions change. Field screen readings on the PID or FID in excess
of background levels indicates the potential presence of regulated substances requiring
handling as a non-special waste, special waste, or hazardous waste. PID or FID readings
may be used as the basis of increasing the limits of removal with the approval of the
Engineer but shall in no case be used to decrease the limits.
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669.05 Regulated Substances Management and Disposal. The management and
disposal of soil and/or groundwater containing regulated substances shall be according to the
following:

(a) Soil Analytical Results Exceed Most Stringent MAC. When the soil analytical results
indicate detected levels exceed the most stringent maximum allowable concentration
(MAC) for chemical constituents in soil established pursuant to Subpart F of 35 Ill. Adm.
Code 1100.605, the soil shall be managed as follows:

(1) When analytical results indicate inorganic chemical constituents exceed the most
stringent MAC, but still considered within area background levels by the Engineer, the
excavated soil can be utilized within the right-of-way as embankment or fill, when
suitable. If the soils cannot be utilized within the right-of-way, they shall be managed
and disposed of at a landfill as a non-special waste.

(2) When analytical results indicate inorganic chemical constituents exceed the most
stringent MAC but do not exceed the MAC for a Metropolitan Statistical Area (MSA)
County identified in 35 Ill. Admin. Code 742 Appendix A. Table G, the excavated soil
can be utilized within the right-of-way as embankment or fill, when suitable, or
managed and disposed of at a clean construction and demolition debris (CCDD) facility
or an uncontaminated soil fill operation (USFO) within an MSA County provided the
pH of the soil is within the range of 6.25 - 9.0, inclusive.

(3) When analytical results indicate chemical constituents exceed the most stringent MAC
but do not exceed the MAC for an MSA County excluding Chicago, or the MAC within
the Chicago corporate limits, the excavated soil can be utilized within the right-of-way
as embankment or fill, when suitable, or managed and disposed of off-site at a CCDD
facility or an USFO within an MSA County excluding Chicago or within the Chicago
corporate limits provided the pH of the soil is within the range of 6.25 - 9.0, inclusive.

(4) When analytical results indicate chemical constituents exceed the most stringent MAC
but do not exceed the MAC for an MSA County excluding Chicago, the excavated soll
can be utilized within the right-of-way as embankment or fill, when suitable, or
managed and disposed of off-site at a CCDD facility or an USFO within an MSA
County excluding Chicago provided the pH of the soil is within the range of 6.25 - 9.0,
inclusive.

(5) When the Engineer determines soil cannot be managed according to
Articles 669.05(a)(1) through (a)(4) above and the materials do not contain special
waste or hazardous waste, as determined by the Engineer, the soil shall be managed
and disposed of at a landfill as a non-special waste.

(6) When analytical results indicate soil is hazardous by characteristic or listing pursuant

to 35I1ll. Admin. Code 721, contains radiological constituents, or the Engineer
otherwise determines the soil cannot be managed according to Articles 669.05(a)(1)
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through (a)(5) above, the soil shall be managed and disposed of off-site as a special
waste or hazardous waste as applicable.

(b) Soil Analytical Results Do Not Exceed Most Stringent MAC. When the soil analytical

(€)

results indicate that detected levels do not exceed the most stringent MAC, the excavated
soil can be utilized within the right-of-way as embankment or fill, when suitable, or
managed and disposed of off-site according to Article 202.03. However, the excavated
soil cannot be taken to a CCDD facility or an USFO for any of the following reasons.

(1) The pH of the soil is less than 6.25 or greater than 9.0.
(2) The soil exhibited PID or FID readings in excess of background levels.

Soil Analytical Results Exceed Most Stringent MAC but Do Not Exceed Tiered Approach
to Corrective Action Objectives (TACO) Residential. When the soil analytical results
indicate that detected levels exceed the most stringent MAC but do not exceed TACO
Tier 1 Soil Remediation Objectives for Residential Properties pursuant to 35 lll. Admin.
Code 742 Appendix B Table A, the excavated soil can be utilized within the right-of-way
as embankment or fill, when suitable, or managed and disposed of off-site according to
Article 202.03. However, the excavated soil cannot be taken to a CCDD facility or an
USFO.

(d) Groundwater. When groundwater analytical results indicate the detected levels are above

Appendix B, Table E of 35 Ill. Admin. Code 742, the most stringent Tier 1 Groundwater
Remediation Objectives for Groundwater Component of the Groundwater Ingestion Route
for Class 1 groundwater, the groundwater shall be managed off-site as a special waste or
hazardous waste as applicable. Special waste groundwater shall be containerized and
trucked to an off-site treatment facility, or may be discharged to a sanitary sewer or
combined sewer when permitted by the local sewer authority. Groundwater discharged
to a sanitary sewer or combined sewer shall be pre-treated to remove particulates and
measured with a calibrated flow meter to comply with applicable discharge limits. A copy
of the permit shall be provided to the Engineer prior to discharging groundwater to the
sanitary sewer or combined sewer.

Groundwater encountered within trenches may be managed within the trench and allowed
to infiltrate back into the ground. If the groundwater cannot be managed within the trench,
it may be discharged to a sanitary sewer or combined sewer when permitted by the local
sewer authority, or it shall be containerized and trucked to an off-site treatment facility as
a special waste or hazardous waste. The Contractor is prohibited from discharging
groundwater within the trench through a storm sewer. The Contractor shall install backfill
plugs within the area of groundwater contamination.

One backfill plug shall be placed down gradient to the area of groundwater contamination.
Backfill plugs shall be installed at intervals not to exceed 50 ft (15 m). Backfill plugs are
to be 4 ft (1.2 m) long, measured parallel to the trench, full trench width and depth. Backfill
plugs shall not have any fine aggregate bedding or backfill, but shall be entirely cohesive
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soil or any class of concrete. The Contractor shall provide test data that the material has
a permeability of less than 107 cm/sec according to ASTM D 5084, Method A or per
another test method approved by the Engineer.

The Contractor shall use due care when transferring contaminated material from the area of
origin to the transporter. Should releases of contaminated material to the environment occur (i.e.,
spillage onto the ground, etc.), the Contractor shall clean-up spilled material and place in the
appropriate storage containers as previously specified. Clean-up shall include, but not be limited
to, sampling beneath the material staging area to determine complete removal of the spilled
material.

The Contractor shall provide engineered barriers, when required, and shall include materials
sufficient to completely line excavation surfaces, including sloped surfaces, bottoms, and sidewall
faces, within the areas designated for protection.

The Contractor shall obtain all documentation including any permits and/or licenses required
to transport the material containing regulated substances to the disposal facility. The Contractor
shall coordinate with the Engineer on the completion of all documentation. The Contractor shall
make all arrangements for collection and analysis of landfill acceptance testing. The Contractor
shall coordinate waste disposal approvals with the disposal facility.

The Contractor shall provide the Engineer with all transport-related documentation within two
days of transport or receipt of said document(s). For management of special or hazardous waste,
the Contractor shall provide the Engineer with documentation that the Contractor is operating with
a valid lllinois special waste transporter permit at least two weeks before transporting the first load
of contaminated material.

Transportation and disposal of material classified according to Article 669.05(a)(5) or
669.05(a)(6) shall be completed each day so that none of the material remains on-site by the
close of business, except when temporary staging has been approved.

Any waste generated as a special or hazardous waste from a non-fixed facility shall be
manifested off-site using the Department's county generator number provided by the Bureau of
Design and Environment. An authorized representative of the Department shall sign all manifests
for the disposal of the contaminated material and confirm the Contractor's transported volume.
Any waste generated as a non-special waste may be managed off-site without a manifest, a
special waste transporter, or a generator number.

The Contractor shall select a landfill permitted for disposal of the contaminant within the State
of lllinois. The Department will review and approve or reject the facility proposed by the Contractor
to use as a landfill. The Contractor shall verify whether the selected disposal facility is compliant
with those applicable standards as mandated by their permit and whether the disposal facility is
presently, has previously been, or has never been, on the United States Environmental Protection
Agency (U.S. EPA) National Priorities List or the Resource Conservation and Recovery Act
(RCRA) List of Violating Facilities. The use of a Contractor selected landfill shall in no manner
delay the construction schedule or alter the Contractor's responsibilities as set forth.
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